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SUMMARY OF CONSTRUCTION PROJECTS

COLUMBIA COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Bridge RehabilitationDistricts 3 & 7 Bridge Preservation (2021) (S) 0.0382

Addt'l Rte.-Sec.: Various

$465,2373 Under Construction May. 2021 Mid 2022 0.57 $8,529,349012376*

Passing LanesMagnolia – Ouachita Co. Line (Passing Lanes) (S) 2.4879 $5,280,7032 Completed Sep. 2010 Aug. 2012 2.48 $5,280,703070301

Major WideningFrederick St. – Hwy. 82 (E. North St.) (Magnolia) (S) 0.63CS $2,390,038Completed Dec. 2011 Mar. 2013 0.63 $2,390,038070304*

-   Roadside AppurtenancesMagnolia SRTS I (2008) $57,810Completed Aug. 2009 Jul. 2014 -   $57,810070325*

-   Roadside AppurtenancesSAU Walking Trail (Ph. III) (S) $84,761Completed Jul. 2010 Jul. 2014 -   $84,761070337*

-   EnhancementMagnolia Court Square Sidewalks (ATEP-11) (S) $157,290Completed Oct. 2012 Dec. 2014 -   $157,290070358*

-   EnhancementSAU Campus Sidewalks (ATEP-11) (S) $347,868Completed Jul. 2012 Dec. 2014 -   $347,868070359*

Major WideningHwy. 79 No. – Co. Rd. 525 (Magnolia) (S) 4.2482 $22,175,1624 Sub. Completed Mar. 2016 Jun. 2019 4.24 $22,175,162070365

Passing LanesMagnolia – Camden (Passing Lanes) (S) 1.1679

Addt'l Rte.-Sec.: Ouachita 79-3

$2,356,3602 Completed Jan. 2016 Oct. 2018 4.65 $9,425,439070366

-   EnhancementSAU Walking Trail (Ph. IV) (S) $127,233Completed Dec. 2014 -   $127,233070371*

-   EnhancementTrail Equipment and Trailhead Development (Columbia Co.) (S) $87,011Completed Apr. 2012 Dec. 2014 -   $87,011070372*

Structure & ApproachesSpring Branch Str. & Apprs. (S) 0.0398 $1,343,1152 Sub. Completed Jan. 2020 Jan. 2021 0.03 $1,343,115070378

-   MiscellaneousMagnolia SRTS I (2011) $125,194Completed Apr. 2014 Apr. 2016 -   $125,194070386*

ResurfacingHwy. 98 – North (Overlay) (S) 6.2879 $1,325,7041 Completed Mar. 2012 Jun. 2012 6.28 $1,325,704070388

-   PE OnlyHwy. 79 No. – Hwy. 98 (Magnolia) P.E. 82 -     4 Programmed -   -     070394*

ResurfacingLouisiana State Line – Hwy. 98 (Overlay) (S) 6.0079 $1,272,9891 Completed Feb. 2016 Jul. 2016 6.00 $1,272,989070420

-   RR CrossingCR 124 RR Signals (Waldo) (S) CS $385,370Under Construction Jul. 2018 -   $385,370070438*

ResurfacingHwys. 82B & 371 (Sel. Secs.) (Magnolia) (S) 3.0682

Addt'l Rte.-Sec.: Columbia 82-3X, 371-7

$1,251,4983B Completed Jul. 2018 Jan. 2019 3.06 $1,251,498070444

ResurfacingMagnolia – South (Sel. Secs.) (S) 14.9019 $2,318,4501 Completed Jan. 2017 May. 2017 14.90 $2,318,450070450

ResurfacingHwy. 82 – Hwy. 82B (Magnolia) (S) 2.24355 $651,5228 Completed Feb. 2017 Jul. 2017 2.24 $651,522070454

Structure & ApproachesUPRR Grade Separation (East of Lafayette Co. Line) (S) 1.2282 $15 - $20 M3 Scheduled Sep. 2022 1.22 $15 - $20 M070458

-   EnhancementSAU Ped. Impvts. (TAP-16) (S) $109,679Under Construction Jan. 2018 -   $109,679070466*

Structures & ApproachesCornie Bayou, Harper & Lapile Creeks Strs. & Apprs. (S) 0.4182

Addt'l Rte.-Sec.: Union 82-6

$5 - $10 M4 Scheduled Jun. 2022 0.62 $5 - $10 M070471

-   RR CrossingCo. Rd. 31 RR Signals (Buckner) (S) < $1 MProgrammed -   < $1 M070478*

-   RR CrossingCo. Rd. 156 RR Signals (Waldo) (S) < $1 MProgrammed -   < $1 M070479*

-   EnhancementMagnolia Jackson St. Sidewalks (TAP-17) (S) $354,480Under Construction Apr. 2020 -   $354,480070482*

-   Roadside AppurtenancesMagnolia Columbia St. Sidewalks (TAP-18) (S) $337,785Under Construction Sep. 2020 -   $337,785070502*
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ResurfacingLafayette Co. Line – Co. Rd. 27 (S) 7.4982 $1 - $3 M3 Scheduled Feb. 2022 7.49 $1 - $3 M070503

Structures & ApproachesHwy. 98 Strs. & Apprs. (Columbia Co.) (S) 0.0498

Addt'l Rte.-Sec.: Columbia 98-3

< $1 M2 Scheduled Apr. 2022 0.04 < $1 M070514

-   EnhancementTaylor Tiger Track (RTP-18) (S) $115,106Under Construction Aug. 2020 -   $115,106070517*

-   EnhancementMagnolia High School Dr. Sidewalks (TAP-19) (S) $117,480Under Construction May. 2021 -   $117,480070519*

-   EnhancementSAU Campus Sidewalks (TAP-19) (S) $84,878Under Construction Apr. 2021 -   $84,878070520*

SealingDistrict 7 Sealing Program (2020) (S) 4.0398

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 57.69 $1 - $3 M070522*

ResurfacingHwy. 98 – Hwy. 79B (S) 10.5779 $1 - $3 M1 Scheduled 2024 10.57 $1 - $3 M070539

ResurfacingHwy. 82 – Hwy. 98 (S) 5.4079 $1 - $3 M2 Scheduled 2024 5.40 $1 - $3 M070540

ResurfacingMagnolia – Union Co. Line (S) 11.6082 $5 - $10 M4 Scheduled 2023 11.60 $5 - $10 M070541

ResurfacingHwys. 98 & 371 (Sel. Secs.) (Waldo) (S) 6.5798

Addt'l Rte.-Sec.: Columbia 371-6

$1 - $3 M1 Scheduled 2023 6.57 $1 - $3 M070542

ResurfacingMagnolia – South (S) 9.30371 $1 - $3 M7 Scheduled 2024 9.30 $1 - $3 M070544

ResurfacingTaylor – Louisiana State Line (S) 5.17371 $1 - $3 M7 Scheduled 2023 5.17 $1 - $3 M070545

-   EnhancementMcNeil City Hall Pd. Impvts. (TAP-20) (S) < $1 MProgrammed -   < $1 M070566*

Major WideningHwy. 98 – Co. Rd. 27 (Widening) (S) 3.2482 $10 - $15 M3 Programmed 3.24 $10 - $15 M070570

ResurfacingMagnolia Overlay (Sel. Secs.) (S) 3.75CS $521,810Completed Jul. 2013 Nov. 2013 3.75 $521,810C14001*

ResurfacingMcNeil Overlay (Sel. Secs.) (S) 1.55CS $245,815Completed Sep. 2014 Oct. 2014 1.55 $245,815C14002*

ResurfacingWaldo Overlay (Sel. Secs.) (S) 1.93 $257,741Completed Jan. 2015 Apr. 2015 1.93 $257,741C14003*

ResurfacingTaylor Overlay (Sel. Secs.) S) 1.72CS $280,928Completed Apr. 2018 May. 2018 1.72 $280,928C14004*

ResurfacingMcNeil Overlay No. 2 (Sel. Secs.) (S) 1.10CS $202,554Completed Feb. 2019 Jun. 2019 1.10 $202,554C14005*

ResurfacingEmerson Overlay (S) 1.64CS $287,265Sub. Completed Feb. 2020 Apr. 2020 1.64 $287,265C14006*

ResurfacingMagnolia Overlay (S) 1.30 $314,065Sub. Completed Apr. 2020 Oct. 2020 1.30 $314,065C14007*

ResurfacingStephens & Taylor Overlay (Sel. Secs.) (S) 2.30CS

Addt'l Rte.-Sec.: Ouachita CS

$267,698Completed Sep. 2013 Dec. 2013 4.45 $535,396C76002*

-   ResurfacingStamps & Waldo Overlay CS

Addt'l Rte.-Sec.: Lafayette CS

$249,503Completed Apr. 2019 Sep. 2019 -   $499,006C76045*

Major WideningCo. Rd. 27 – Hwy. 79 (Widening) (S) 5.7782 $34,222,0563 Under Construction Jan. 2020 Late 2022 5.77 $34,222,056CA0705

PE OnlyHwy. 98 – Hwy. 79 (Widening) P.E. 9.0982 < $1 M3 Programmed 9.09 < $1 MCA0707*
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-   PE OnlyTexarkana – Magnolia (PE) 82

Addt'l Rte.-Sec.: Lafayette 82-2; Miller 82-1

-     3 Programmed -   -     RX0018*

-   ResurfacingRison City Limits - South (Surfacing) (S) CS $166,337Sub. Completed Jun. 2020 Sep. 2020 -   $166,337SA1359*

SealingColumbia County Reseal No. 18 (S) 6.70CR $203,915Completed Jun. 2012 Oct. 2012 6.70 $203,915SA1441*

ResurfacingColumbia County Reseal No. 19 (S) 14.40CR $392,245Completed Jun. 2013 Sep. 2013 14.40 $392,245SA1442*

ResurfacingColumbia Co. Level & Reseal (Sel. Secs.) (S) 10.80CR $356,689Completed Jun. 2015 Sep. 2015 10.80 $356,689SA1443*

ResurfacingColumbia Co. Overlay (Sel. Secs.) (S) 8.76CR $932,136Completed Jun. 2015 Sep. 2015 8.76 $932,136SA1444*

ResurfacingMagnolia City Limits - East (Reseal) (S) 7.99CR $206,330Completed May. 2017 Oct. 2017 7.99 $206,330SA1445*

-   ResurfacingHwy. 82 - North (Overlay) (S) $493,484Completed Jun. 2018 Oct. 2018 -   $493,484SA1446*

$124,737,810168.53Totals For All Projects In Columbia County
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